
DFBX Shipping Schedule

Inst'l Target Fab Float

IP Start date End date Deliv. Date No. of Days

8L - G Mar-04 Aug-04 Jun-04 -172 days

2R - D Aug-04 Dec-04 Aug-04 -103 days

1L - A Nov-04 Apr-05 Dec-04 -127 days

8R - H Jan-05 Jun-05 Dec-04 -64 days

1R - B Apr-05 Sep-05 Jun-05 -138 days

2L - C May-05 Sep-05 Jun-05 -124 days

5R - F Aug-05 Dec-05 Jul-05 -73 days

5L - E Jan-06 Jun-06 Jul-05 88 days

Target Date is 90 days before start of installation

Inst'l


